
Lake Vista Redevelopment
October 7, 2014
Oak Creek, Wisconsin



IDENTIFIED PROJECTS

North Bluff 
Stabilization and 
Access

Lakefront Connections

Active 
Recreational 
Area

Lake Vista Drive



ROADWAY CONNECTIONS TO PROVIDE PUBLIC ACCESS
Funds Allocated: $7.0 million

Project Lead: Strand Associates and City of Oak Creek

Staff Support: Mike Simmons
Matt Sullivan
Sue Winnen

Professional Services Agreement: Approved by Common Council and 
Amended in the Current Amount of 

$451,976

Target Project Let Date: Feb. 2016
Target Project Completion Date: Nov. 2016

Permit/Approvals Required: WDNR, WisDOT, Bureau of Railroads



ROADWAY CONNECTIONS TO PROVIDE PUBLIC ACCESS

-Improved public access from the intersection of HWY 100 (Ryan Road) and HWY 32 
(Chicago Ave.) to the lakefront
-Construction of 2,200 l.f. of roadway meeting federal complete streets design

~Sidewalks
~Street lights
~Shared road bike lanes
~Drainage
~RR crossing

Key Project Components - 5th Avenue Extension 

5th Avenue Extension



ROADWAY CONNECTIONS TO PROVIDE PUBLIC ACCESS

-Construction of 4,800 l.f of roadway along top of bluff meeting local standards
~Street lights
~ 36 on-street parking spaces
~ 6,500 l.f of 12’ asphalt non- motorized path
~BMP drainage through the use of bio-swales (EPEC portion only)

Key Project Components – Lake Vista Drive and Bike Trail

Lake Vista Drive
Permit/Approvals Required: Milwaukee County (Bender Park Portion)

Lake Vista Trail – Upland 
Connection to Bender Park



NORTH BLUFF STABILIZATION AND ACCESS
Funds Allocated: $1.3M

Project Lead: Environ
Staff Support: Sue Winnen, Gerald Peterson
Professional Services Agreement: Consideration by Common Council on October 21, 2014
Target Project Bid Date Award: March 31, 2015
Target Project Completion Date: October 31, 2015 
Permit/Approvals Required: WDNR, 

City Zoning

Key Project Components
– Top of bluff contaminated soil relocation and slope stabilization
– Site grading and cover placement to address State human direct-contact exposure limits, and to allow 

public access along the bluff
– Provide appropriate vegetative cover and landscaping
– Construct 12’ wide non-motorized asphalt path (approximately 0.6 miles)
– Install required 8’ high chain link fence along path to limit access to west, which will not have cover 

placement



NORTH BLUFF STABILIZATION AND ACCESS
Typical Cross Section

12 FT

12 FT



ACTIVE RECREATIONAL AREA
Funds Allocated: $2.5 M

Project Lead: SmithGroupJJR
Support Staff:  Pete Wagner
Professional Services Agreement: TBD
Target Project Bid Date Award: March, 2015
Target Project Completion Date: December 1, 2015
Permit/Approvals Required: WDNR, Zoning

KEY PROJECT COMPONENTS

-Utility Extension to Northwest Corner
-Restroom Facilities
-Field Preparation and Seeding
-Covered Pavilions
-Playground
-Support Facilities 
-Parking



SOUTH BLUFF LAKEFRONT CONNECTIONS
Funds Allocated: $3.0 M

Project Lead: SGJJR

Staff Support:  Kari Papelbon

Target Project Bid Date Award: June 1, 2015

Target Project Bid Date Award: December 1, 2015

Permits/Approvals Required:  DNR, US Army Corps of Engineers 
(Complexity depends on amount of lakeshore disturbance necessary), 
Milwaukee County (Bender Park portion), City Zoning

.KEY PROJECT COMPONENTS

-Creation of a bluff top vista/viewing area

-Access from Lake Vista Drive.

-Path linking the waterfront to Bender Park trails

-Landscaping and amenities



SOUTH BLUFF LAKEFRONT CONNECTIONS



OVERLOOK



LAKEFRONT TRAIL



ACTIVE RECREATION AREA



OAK CREEK STORAGE AND HANDLING BLUFF TOP IMPROVEMENTS
Example Trail Project – Kalamazoo, MI
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